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1.1 General Information 
Agency or State Entity Name: California Department of Aging 

Organization Code: 4170 

Proposal Name: Data and Relationship Management Project (DARMP) 

Proposal Description: The California Department of Aging is seeking to develop a data 
relationship management solution to provide the infrastructure to 
achieve the core objective to modernize and incorporate new 
technologies to better serve the public, partners and CDA staff. The 
modernization of CDA’s data system will improve and enhance the 
department’s data, business intelligence and relationship management 
across all CDA programs.  

When do you want to start this project? 7/1/2021 

Department of Technology Project Number: 4170-019 

1.2 Submittal Information 
Contact Information: 

Contact First Name Contact Last Name 

Mary  Sibbett 

Contact Email Contact Phone Number 

Mary.Sibbett@aging.ca.gov (916) 419-7557 

Submission Date: 2/9/2021 

Version Number:   1.0 

Project Approval Executive Transmittal  

Attachment: Include the Project Approval Executive Transmittal as an attachment to your email submission. 

1.3 Business Sponsorship 
Executive Sponsors 
Title 
Chief Deputy Director 

First Name 
Mark  

Last Name 
Beckley 

Business Program Area 
CDA Executive Office 

Select + to add additional Executive Sponsors 

Business Owners 

Title 

Program Deputy 

First Name 

Irene  

Last Name 

Walela 

Business Program Area 

CDA Division of Long-Term 
Care and Aging Services 

Select + to add additional Business Owners 

Bureau Chief Michelle  Davis CDA Division of Long-Term 
Care and Aging Services 

Branch Chief Wilson Tam ADRC Branch 
Branch Chief Mary Sibbett Program and Monitoring 

Branch 
Branch Chief   Fiscal Data and Planning 

Branch 
Branch Chief Lana  Reynolds Nutrition Services Branch 

mailto:Mary.Sibbett@aging.ca.gov
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Chief Information Officer Ken  Ketsdever Information and Technology 
Branch 

 

Program Background and Context 
The CDA is dedicated to transforming aging for all Californians by means of programs and services that achieve an Age-friendly 
California for All.  Under this vision, the CDA upholds excellence and promotes continuous quality improvement of CDA services for 
home and community living. A key strategic goal of the California Department of Aging is to modernize CDA for Public, Partners and 
Employees that fosters an inclusive and diverse environment and secures and enhances resources, tools, and infrastructure 
necessary to deliver quality services.  

Many of CDA’s current data processes include time-consuming manual data verification and validation.  The inability to collect, 
communicate and exchange real-time data electronically restricts CDA’s decision making ability to address the most urgent need of 
older Californians and caregivers.  CDA’s Executives are in full support of the data management solution. 

To clarify the data verification and validation and submission process for OAA programs and ADRC the remainder of this section 
describes a few of the current processes. 

The CDA is responsible for overseeing federal programs that provide services to older adults including senior nutrition, information 
and assistance, family caregiving, legal assistance, and referrals to local services.  The CDA is responsible for ensuring compliance 
with federal laws and statutes governing these programs and reporting data for these programs to the federal Administration for 
Community Living.  In addition, some of these programs require information sharing with other state programs and entities, such as 
Medi-Cal.  Currently, the entities that operate these programs at the local level, use different data reporting platforms to report 
program data to CDA and CDA uses a different data platform to report required program data to the federal government.  Using 
several different platforms is inefficient as it requires CDA to conduct extensive data cleanup and validation to ensure the data 
report to the federal government is consistent and reliable.  Also, because of the time involved to ensure data reliability, CDA is 
unable to evaluate data timely to quickly identify program issues, inform program policy decisions, or report to stakeholders the 
status of the Older Americans Act (OAA) programs.  In addition, the current systems current local and State systems were 
implemented in 2009 and are on older platforms that are challenging and resource intensive to update for changes in federal 
program or reporting requirements. 

 

1.4 Stakeholders 
Key Stakeholders 

Org. Name 

Area Agencies on Aging (AAAs) 

Name 
Derrell Kelch 

Internal or External? ☐ Internal    ☒ External 

When is the Stakeholder impacted? 

Input to Business Process   

☒ 

During the Business Process

☒ 

Output of the Business Process

☒ 

How are Stakeholders impacted? 
The AAAs would have the option of using the new enterprise solution that is procured in this project or of integrating their own 
existing solution with the new statewide solution through an interface to be included in the new solution. Over time, the goal is for 
all AAAs to migrate to the new solution, but this will require a transition period due to local contracting restrictions and resource 
availability.  Long-term positive impact is anticipated as a new system should be easier to navigate and have faster data reporting 
for CDA and local agencies to evaluate their performance and make program improvements. 

How will the Stakeholders participate in the project? 
The AAAs have been involved in defining the program requirements for the system, participating in vendor demos, and testing 
vendor systems.  They will ultimately adopt the new system and receive training from the selected vendor and CDA.  
Org. Name 
Older Americans Act Programs Branch 

Name 
Michelle Davis 
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Internal or External? ☒ Internal    ☐ External 

When is the Stakeholder impacted? 

Input to Business Process   

☒ 

During the Business Process

☒ 

Output of the Business Process

☒ 

How are Stakeholders impacted? 
The staff and managers for the OAA Programs Branch (OAA-PB) do not have immediate access to data will be using the solution at 
the state level to review data reported into the system at the local level, reporting data from the system to the federal 
Administration of Community Living (ACL), and using the data to evaluate program performance, and compliance with federal and 
state mandates, program issues, and identifying opportunities for improvement.  The long-term impacts are expected to be positive 
because there should be reduced staff time spent on ensuring the consistency of data since the data will be from one platform, 
changing the system in response to new federal program requirements should be more nimble since only one platform will need to 
be updated and the technology of the platform will be more modern than the current platform, and the ability to evaluate program 
performance and report data should be faster. 
How will the Stakeholders participate in the project? 
The OAA-PB serves as the liaison and coordinator with the local AAAs who have been involved in defining system program 
requirements, participating in vendor demos, and testing vendor systems.  The OAA-PB will also provide subject matter expertise for 
the OAA programs case development, create user stories and with ITB build application interface connections for the existing 
California Aging Reporting System (CARS) to the new data and relationship management solution.  The OAA-PB staff will ultimately 
be system users and assist local AAA staff on system functionality. 

 

Org. Name 
Information Technology Branch 

Name 
Ken Ketsdever 

Internal or External? ☒ Internal    ☐ External 

When is the Stakeholder impacted? 

Input to Business Process   

☒ 

During the Business Process

☒ 

Output of the Business Process

☒ 

How are Stakeholders impacted? 
The CDA has multiple data sources that span the breadth of the programs supported by CDA.  Many of these standalone systems 
are siloed and were not designed with proper Enterprise Architecture or consideration for cross referencing of data. There are two 
contracted services in addition to the CDA, MPA and COVID-19 Data Dashboards, and five custom solutions built and maintained by 
CDA ITB. All existing systems were built with limited ability to cross reference data or automate the integration of datasets into the 
DATA dashboard, Open Portal and other CDA, interagency and statewide data transparency efforts in support of the 
Administration’s goal surrounding data transparency and data drive solutions. This has resulted in responses to data requests being 
a tedious time-consuming process that inhibits the ability of CDA to participate in the State’s Open Data and transparency efforts as 
well as respond to ad hoc data requests. 

How will the Stakeholders participate in the project? 
The CDA Technology Branch will be participate in this project in four primary areas.  First, ITB will be  responsible for defining the 
technical requirements of the system to ensure that the system is compatible with CDA and the State’s architecture and integrating 
the new system into CDA’s system architecture including connections to any of CDA’s existing databases. Second, ITB  will also work 
with CDT to ensure that the vendor’s system is compatible with State requirements such as adherence to SIMM, SAM, and state 
security requirements. Third the ITB will work with all appropriate stakeholders to ensure the cleaning, validation and migration of 
existing data.  The fourth area will consist of ITBs work with CDA’s OAA and Aging and Disability Resource Connection (ADRC) 
Program Branch and the system vendor on any routine system maintenance needs and any needed system updates in response to 
any state or federally-required program or reporting changes. 
Org. Name 
Aging and Disability Resource Connection 
Advisory Committee 

Name 
Victoria Jump and Ana Acton 

Internal or External? ☒ Internal    ☒ External 

When is the Stakeholder impacted? 
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Input to Business Process   

☒ 

During the Business Process

☒ 

Output of the Business Process

☒ 

How are Stakeholders impacted? 
The Aging and Disability Resource Connection (ADRC) programs provide enhanced information and assistance to older adults 
include warm referrals to local long-term supports and services providers, care options counseling, short-term service coordination, 
and facility-to-home transitions.  The ADRCs are a partnership between local AAAs and independent living centers.  Currently there 
are six designated and 10 emerging ADRCs that provide services to approximately half of the state.  The 2021 Governor’s Budget 
includes additional funding to expand the ADRC system statewide.   
 
The establishment of a statewide ADRC was key recommendation from Aging and Disability stakeholders that helped to develop the 
Governor’s Master Plan for Aging.  With a statewide ADRC system, all older adults will have the advantage of having professionals 
who can help them identify and access a variety of Aging and Disability services in their area that address their individual needs.   
 
Currently, the ADRC utilize several different CRM systems to track information and referrals for their clients.  Currently to get 
statewide data on the type and volume of services provide to ADRC clients, the CDA manually captures this information from local 
ADRC providers.  This counters the State’s goal of having a statewide system where CDA can quickly access program data statewide 
and local programs to monitor performance, identify issues as well as program opportunities so that the programs can continually 
improve performance.  Also, the statewide system would maintain consistency in client information if they move to different 
regions of the state served by different ADRC providers.  Long-term benefits to ADRC providers are expected to be: better data 
about state and local performance; easier to use and navigate system; and ability to track client data as client’s move to different 
parts of the state. 

How will the Stakeholders participate in the project? 
The ADRCs will be invited to vendor demos and will be able to test the ADRC functionality of vendor systems.  ADRCs would 
ultimately adopt the new system. 
Org. Name 

The ADRC Branch 

Name 
Wilson Tam 

Internal or External? ☒ Internal    ☐ External 

When is the Stakeholder impacted? 

Input to Business Process   

☒ 

During the Business Process

☒ 

Output of the Business Process

☒ 

How are Stakeholders impacted? 
The staff and managers for the ADRC Branch will be using the solution at the state level to review data reported into the system at 
the local level, reporting data from the system to the federal ACL, and using the data to evaluate program performance, and 
compliance with federal and state mandates, program issues, and identifying opportunities for improvement.  The long-term 
impacts are expected to be positive as the Branch will be able to quickly review, analyze, and evaluate data from one platform, and 
any needed system changes should be more nimble since only one platform will need to be updated.  
How will the Stakeholders participate in the project? 
The ADRC Branch serves as the liaison and coordinator with the local ADRCs.  The Branch staff will coordinate vendor demos for the 
ADRCs, collect their feedback and input, and provide input to the vendors. The ADRC Branch staff will also provide subject matter 
expertise for the ADRC program case development and create user stories.  The ADRC Branch staff will ultimately be system users 
and assisting local ADRC staff on system functionality. 

 

Org. Name Name 
Select + to add additional Stakeholders 

1.5 Business Program 
Org. Name 
CDA OAA-PB 

Name 
Michelle Davis, Bureau Chief 

When is the unit impacted? 
Input to the Business Process   

☒ 

During the Business Process

☒ 

Output of the Business Process

☒ 
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How is the business program unit impacted? 
The CDA OAA-PB will be able promote and collaborate and strengthen partnerships with the local AAA network and stakeholders by 
providing a statewide-wide data and decision-support framework that supports program performance and improvement.  This will 
assist CDA in prescribing action when needing to adapt and respond to rapidly developing events and changing conditions.   
 
The AAA partners will be better positioned to anticipate, plan for, and improve delivery of services for the California older adult 
population with standardized, timelier program and performance data that can be integrated and compared across local programs 
and statewide. Time-limited federal funds make it possible to purchase and work with a vendor to configure a COTS solution to act 
as a new enterprise client relationship management system for CDA.  
 
The staff and managers for the OAA Programs Branch will be using the solution at the state level to review data reported into the 
system at the local level, reporting data from the system to the federal ACL, and using the data to evaluate program performance, 
ensure compliance with federal and state mandates, identify program issues, and identifying opportunities for improvement.  The 
long-term impacts are expected to be positive because there should be reduced staff time to ensure the consistency of data since 
the data will be from one platform, changing the system in response to new federal program requirements should be more nimble 
since only one platform will need to be updated and the technology of the platform will be more modern than the current platform, 
and the ability to evaluate program performance and report data should be faster. 

 
How will the business program participate in the project? 
The CDA will provide subject matter expertise for the Older Americans Act programs case development, create user stories and 
build application interface connections for the existing California Aging Reporting System (CARS) to the data and relationship 
management solution. 
 
The CDA OAA-PB staff and local AAA staff have been involved in defining system program requirements, participating in vendor 
demos, and testing vendor systems.  The CDA OAA Program and the local AAA staff will ultimately be users of the new system. 
Org. Name 
ADRC Branch 

Name 
Wilson Tam 

When is the unit impacted? 
Input to the Business Process 

☒ 

During the Business Process 

☒ 

Output of the Business Process 

☒ 

How is the business program unit impacted? 
The ADRC Branch staff will be able promote and collaborate and strengthen partnerships with the local ADRCs and stakeholders by 
providing a statewide-wide data and decision-support framework that supports program performance and improvement.  This will 
assist CDA in prescribing action when needing to adapt and respond to rapidly developing events and changing conditions.   

 
How will the business program participate in the project? 
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The ADRC Branch serves as the liaison and coordinator with the local ADRCs.  The Branch staff will coordinate vendor demos for the 
ADRCs, collect their feedback and input, and provide input to the vendors. The ADRC Branch staff will also provide subject matter 
expertise for the ADRC program case development and create user stories.  The ADRC Branch staff will ultimately be system users 
and assisting local ADRC staff on system functionality. 
 
The ADRC partners will be better positioned to anticipate, plan for, and improve delivery of services for the California older adult 
population with standardized, timelier program and performance data that can be integrated and compared across local programs 
and statewide. Time-limited federal funds make it possible to purchase and work with a vendor to configure a COTS solution to act 
as a new enterprise client relationship management system for CDA.  
 
The staff and managers for the ADRC Branch will be using the solution at the state level to review data reported into the system at 
the local level, reporting data from the system to the federal ACL, and using the data to evaluate program performance, ensure 
compliance with federal and state mandates, identify program issues, and identifying opportunities for improvement.  The long-
term impacts are expected to be positive because there should be reduced staff time to ensure the consistency of data since the 
data will be from one platform, changing the system in response to new federal program requirements should be more nimble since 
only one platform will need to be updated and the technology of the platform will be more modern than the current platform, and 
the ability to evaluate program performance and report data should be faster. 
 

Select + to add additional Business Programs 

1.6 Business Alignment 
Business Driver(s) 

Financial Benefit 

Increased Revenue    

☐ 

Cost Savings

☒ 

Cost Avoidance

☒ 

Cost Recovery

☐ 

Mandate(s) 

State  

☐ 

Federal

☒ 

Improvement 

Better Services to 
Citizens 

☒ 

Efficiencies to Program 
Operations 

☒ 

Improved Health 
and/or Human 

Safety 

☒ 

Technology Refresh 

☒ 

Security 

Improved 
Information Security 

☒ 

Improved Business 
Continuity 

☒ 

Improved 
Technology 

Recovery 

☒ 

Technology End of Life 

☒ 

Strategic Business Alignment  

Strategic Plan Last Updated?  7/14/2020  

Strategic Business Goal Alignment 

CDA Goal 5: Modernize CDA for Public, Partners, 
and Employees

 
 

Create a modern CDA that fosters an inclusive 

and diverse environment and secures and 

enhances the resources, tools, and 

infrastructure necessary to deliver quality 

service. 

1. Provides a department-wide data and decision-support 
framework.  

 
2. Provides the ability to improve operations through the 

continuous improvement in proactive data analysis 
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Strategic Business Goal Alignment 

CDA Goal 2:  Deliver Quality Services that 
Increase Choices to Live at Home and in the 
Community 
Uphold excellence & promote continuous 

quality improvement in all CDA programs & 

services. 

Streamline CDA business processes, policies, and 

procedures to provide better support to local 

agencies and providers. 

 

1. Develops and promotes a complex network or 
interconnected system of data access and sharing.  
 

2. Streamlines CDA’s data collection and reporting processes  
to improve operations.  

 

Strategic Business Goal Alignment 

Select + to add additional Business Goals and Alignment 

Executive Summary of the Business Problem or Opportunity 
The Governor’s Master Plan for Aging (MPA) was released on January 6, 2021 with the vision of creating an age-friendly California 
where everyone in California can age well.  Some of the key principles of the MPA are creating data-driven, person-centered 
solutions for all Californians; that supports, and services will be coordinated and integrated across programs and systems; and that 
information about Aging services will be transparent and easy to access. 

California’s current network of data systems for older adult programs does not support this vision or these goals.  CDA and the local 
agency providers that we oversee use a wide variety of data reporting systems that reside on different platforms and have a varying 
degree of functionality.  It is very challenging to gather statewide data for individual programs because CDA staff need to spend lots 
of time cleansing and validating data before producing statewide reports.  This delays CDA in understanding program issues and 
opportunities to improve Aging programs.  In addition, the lack of integration with other systems makes it extremely difficult to 
coordinate services and make service referrals to our customers across programs.  We are also unable to track the services that 
customers may or may not be receiving from different Aging programs, which prevents us from creating person-centered solutions 
for our customers and identifying potential service opportunities that they may be missing.   

CDA’s goal is to develop an enterprise client relationship management (CRM) system that can store data from all of the Aging 
programs that CDA oversees and to integrate with other programs that serve older adults so that CDA can effectively analyze all 
programs and services that support older adults, identify areas for greater coordination and collaboration across programs, identify 
areas where older adults may be underserved, and opportunities to improve program services or develop further partnerships to 
better assist older adults.  

The first phase of the project is to develop a CRM for the department OAA and ADRC programs and over time expand to other CDA 
programs and gradually create interfaces with other programs not under CDA’s purview that serve older adults.  It is hoped that this 
project will help the department to better leverage program data to improve and identify opportunities to expand services, improve 
coordination and service delivery across programs, and enable the department to create person-centered solutions for older 
Californians.  The department believes this project will enable faster data analysis and evaluation so that we can quickly identify 
program issues and opportunities.  We will gain operational efficiencies through streamlined reporting, and less IT maintenance 
required to service multiple platforms.  Such efficiencies will include reduced program staff time to validate and cleanse data 
coming from four different systems; reduced IT staff time to make changes to multiple state and local systems in response to federal 
reporting changes; and potentially reduced license costs due to contracting with a single vendor on a statewide basis. 
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Business Problem or Opportunity and Objectives Table 

Problem ID 1 Problems/Opportunities 

1 The manual process required to cleanse, verify, validate OAA data delays CDA from 
analyzing data to ensure quality delivery of services to older Californians and caregivers. 
A statewide data solution will Improve and decrease the amount of time dedicated to 
system maintenance and updates to meet federal and State requirements. 

Objective ID 1.1  

Objectives Improved CDA staff reporting efficiency. CDA staff spends a significant amount of  time 
verifying, validating  and submitting data (Quarterly and annually) 

Metric Number of hours spent cleansing, validating and submitting data 

Baseline Approximately 2004 

Target Approximately 800 annually after one year of implementation 

Measurement Method Subject Matter Expert time study and estimate 

Objective ID 1.2  

Objectives Improved CDA IT staff system maintenance efficiency- The current systems are 
antiquated requiring a great deal of ongoing maintenance and updates to meet new 
Federal and State requirements. 

Metric Number of hours spent maintaining existing systems 

Baseline 3996 

Target 888 

Measurement Method Time study, Subject Matter Expert Timing and Estimates 

Objective ID 1.3  

Objectives Improved local AAA and ADRC reporting efficiencies 
 
AAA data reporting efficencies and improvements: 

 Less time spent cleansing and correcting data errors that prohibit acceptance of 
data into the State’s data collection system (CARS) 

 Increased ability to develop adhoc special reports that will assist in identifying 
service desserts. 

 Streamline local business processes ensuring quick and diverse services to 
address the needs of the older adults and caregivers. 

 Less time spent on maintenance and updates to their local data platforms to 
ensure compliance with federal and State requirements. 

 
ADRC Data Reporting Efficiency: 

 The current process for local ADRC partnerships to submit data to CDA includes 
individual partners submitting data on an Excel spreadsheet to the lead local 
entity; the lead local entity has to manually pull numbers from individual data 
reports to compile into one Excel spreadsheet for submission to CDA; and a CDA 
Analyst reviews and analyzes the report and manually produces a summary 
report in a separate document for sharing with management and stakeholders.  

 Upon implementation of CRM, local ADRC partners would be able to 
electronically compile their data for submission via the same system to CDA.  
CDA Analyst would be able to automatically pull a report from the same system 
for sharing with management and stakeholders.   

 
ADRC Financial Reporting Efficiency: 
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 The current process for local ADRC partnerships to submit expenditure reports 
(ER) and requests for reimbursement (RFR) includes individual partners 
submitting ER and RFRs on Excel/Word to the lead local entity; the lead local 
entity has to manually pull numbers from individual ER and RFRs to compile into 
one Excel/Word document for submission to CDA; and a CDA Analyst reviews the 
Excel/Word document and processes the ER and RFR using a separate 
Excel/Word form for submission to CDA Accounting to process payments.  

 Upon implementation of CRM, local ADRC partners would be able to 
electronically compile their ER and RFR for submission via the same system to 
CDA.  CDA Analyst would be able to automatically process ER and RFRs 
electronically within the same system for submission to CDA Accounting to 
process payments.  

Metric Number of hours spent producing reports 

Baseline ADRC: Number of hours spent on entire process is unknown at this time due to lack of 
time study data. 

Target ADRC: Number of hours is expected to significantly decrease.  Need baseline data to 
determine target. 

Measurement Method Time study 

Objective ID 1.4 

Objectives Reduce ITB time spent creating, cleansing data and creating adhoc reports/hours per 
year 

Metric Number of hours creating/developing adhoc reports 

Baseline 1392 

Target 444 

Measurement Method Time study, subject matter expertise and estimates. 

Select + to add additional Objectives  

Select + to add additional Problems  

Project Approval Lifecycle Completion and Project Execution Capacity Assessment  

1. Does the proposal development or project execution anticipate sharing resources (state staff, vendors, consultants 
or financial) with other priorities within the Agency/state entity (projects, PALs, or programmatic/technology 
workload)? 

 
2. Does the Agency/ state entity anticipate this proposal will result in the creation of new business processes or 

changes to existing business processes? 

 

1.7 Project Management 

Project Management Risk Score: 3.3 

Attach completed Statewide Information 
Management Manual (SIMM) Section 45 
Appendix A: 

Include the completed SIMM 45 Appendix A as an attachment to your 
email submission. 

Existing Data Governance and Data  
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1. Does the Agency/state entity have an established data governance 
body with well-defined roles and responsibilities to support data 
governance activities?  If an existing data governance org chart is 
used, please attach. 

 

If applicable, include 

the data governance 

org chart as an 

attachment to your 

email submission. 

2. Does the Agency/state entity have data governance policies (data 
policies, data standards, etc.) formally defined, documented, and 
implemented? If yes, please attach the existing data governance plan, 
policies or IT standards used. 

 

If applicable, include 
the data governance 
policies as an 
attachment to your 
email submission. 

3. Does the Agency/state entity have data security policies, standards, 
controls, and procedures formally defined, documented, and 
implemented? If yes, please attach the existing documented security 
policies, standards, and controls used. 

 

 

If applicable, include 

the documented 

security policies, 

standards, and controls 

as an attachment to 

your email submission. 

4. Does the Agency/state entity have user accessibility policies, 
standards, controls, and procedures formally defined, documented, 
and implemented? If yes, please attach the existing documented 
policies, accessibility governance plan, and standards used, or provide 
additional information below. 

 

 

 

 

If applicable, include 
the documented 
accessibility policies, 
standards, and controls
as an attachment to 
your email submission. 

5. Do you have existing data that you are going to want to access in your 
new solution? 

 

 

If applicable, include 

the data migration plan 

as an attachment to 

your email submission. 

6. If data migration is required, please rate the quality of the data. Significant issues identified with the 
existing data 

1.8 Criticality Assessment 
Business Criticality 

Legislative Mandates: N/A ☒  

Bill Number(s)/Code(s):  

Language that includes system relevant requirements:  

Business Complexity Score 1.4 
Include the completed SIMM 45 Appendix C as an attachment 
to your email submission. 

Noncompliance Issues 

Indicate if your current operations include noncompliance issues and provide a narrative explaining the how the 
business process is noncompliant. 
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Programmatic 
Regulations 

☐

HIPPA/CJIS/FTI/PII/PCI

☐ 

Security

☐ ☐ 

OtherADA

☐ 

N/A

☒ 

 

1. What does the proposed project start date? 7/1/2021 

2. Is this proposal anticipated to have high public visibility? 
 

If “Yes,” please identify the dynamics of the anticipated high visibility below: 

 

3. If there is an existing Privacy Information Assessment, include as an attachment to your email submission. 

4. Does this proposal affect business program staff located in multiple geographic 
locations?  

If “Yes,” provide an overview of the geographic dynamics below and enter the specific information in the space provided. 

33 local AAAs locations statewide with 1,852 staff. 

City State Number of Locations Approximate Number of Staff 

    

Select + to add Locations 

1.9 Funding 

1. Does the Agency/state entity anticipate requesting additional resources through a 
budget action to complete the project approval lifecycle?   

2. Will the state possibly incur a financial sanction or penalty if this proposal is not 
implemented?  If yes, please identify the financial impact to the state below:  

 

3. Has the funding source(s) been identified for this proposal? 
 

FUNDING SOURCE  FUND AVAILABILITY DATE 

General Fund ☒ 7/1/2021 

Special Fund ☐ Date Picker 

Federal Fund ☒ 7/1/2021 

Reimbursement ☐ Date Picker 

Bond Fund ☐ Date Picker 

Other Fund ☐ Date Picker 

If “Other Fund” is checked, 
specify the funding: 

 

1.10 Reportability Assessment 
1. Does the Agency/state entity’s IT activity meet the definition of an IT Project 

found in the State administrative Manual (SAM) Section 4819.2? 
If “No,” this initiative is not an IT project and is not required to complete the 
Project Approval Lifecycle. 
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2. Does the activity meet the definition of Maintenance or Operations found in SAM 
Section 4819.2?  
 
If “Yes,” this initiative is not required to complete the Project Approval Lifecycle.  
Please report this workload on the Agency Portfolio Report. And provide an 
explanation below. 
 

 

 

3. Has the project/effort been previously approved and considered an ongoing IT 
activity identified in SAM Section 4819.2, 4819.40? 

 
If “Yes,” this initiative is not required to complete the Project Approval Lifecycle.  
Please report this workload on the Agency Portfolio Report. 

 

4. Is the project directly associated with any of the following as defined by SAM 
Section 4812.32? 
 
Single‐function process‐control systems; analog data collection devices, or 
telemetry systems; telecommunications equipment used exclusively for voice 
communications; Voice Over Internet Protocol (VOIP) phone systems; acquisition 
of printers, scanners and copiers. 
 
If “Yes,” this initiative is not required to complete the Project Approval Lifecycle.  
Please report this workload on the Agency Portfolio Report. 

 
 

5. Is the primary objective of the project to acquire desktop and mobile computing 
commodities as defined by SAM Section 4819.34, 4989? 
 
If “Yes,” this initiative is a non-reportable project. Approval of the Project 
Approval Lifecycle is delegated to the head of the state entity. Submit a copy of 
the completed, approved Stage 1 Business Analysis to the CDT and track the 
initiative on the Agency Portfolio Report. 

 

6. Does the project meet all of the criteria for Commercial‐off‐the‐Shelf (COTS) 
Software and Cloud Software‐as‐a‐Services (SaaS) delegation as defined in SAM 
4819.34, 4989.2 and SIMM 22 
 
If “Yes,” this initiative is a non-reportable project.  Approval of the Project 
Approval Lifecycle is delegated to the head of the state entity; however, submit 
an approved SIMM Section 22 form to CDT.  

 

7. Will the project require a Budget Action to be completed? 
 

8. Is it anticipated that the project will exceed the delegated cost threshold assigned 
by CDT as identified in SIMM 10? 

 

   

9. Are there any previously imposed conditions place on the state entity or this 
project by the CDT (e.g., Corrective Action Plan)? 
 

If “Yes,” provide the details regarding the conditions below. 

 

10. Is the system specifically mandated by legislation? 
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